



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

MEMORANDUM

FOR : **MARK A. VILLAR**  
Secretary

This refers to the memorandum dated May 25, 2020 of **Regional Director WILFREDO S. MALLARI**, DPWH Region IV-B, endorsing the request for approval of **Modification** of District Engineer **NAPOLEON S. FAMADICO**, Romblon District Engineering Office, the project under FY-2020 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300203101077000 Project ID: P00433138LZ  Convergence and Special Support Program  Construction/ Improvement of Access Roads leading to Declared Tourism Destinations  Construction of Shore Protection Causeway Poblacion, San Jose, Romblon			Convergence and Special Support Program  Construction/ Improvement of Access Roads leading to Declared Tourism Destinations  Construction of Shore Protection Causeway Poblacion, San Jose, Romblon		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Concrete Road: 0.000 Lane-Km	₱ 0.00/ Lane-km	₱ 96,500	CW1- Construction of Concrete Road: 0.920 Lane-Km	₱ 104,891.30 / Lane-km	₱ 96,500
EAO	-	₱ 3,500	EAO	-	₱ 3,500
Total:		₱ 100,000	Total:		₱ 100,000
Justification:					
• Modification is sought to provide the physical target from <b>0.00 Lane-km</b> to <b>0.920 Lane-km</b> as per approved plan and program of work.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO**  
Undersecretary for Operations  
In Visayas, NCR and Region IV-B

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.6 APJ/RRB

Department of Public Works and Highways  
Office of the Secretary  
WIN0F06216