



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

August 7, 2020

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated July 15, 2020 of **DPWH Region XIII Director POL M. DELOS SANTOS**, endorsing the request of **District Engineer EDMUND V. OPINION**, Agusan del Norte DEO, for the **modification** of the project under FY 2020 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 300111200149000</b> <b>Project ID: P00444709MN</b>  Local Program - National Roads and Bridges - National Roads - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects  Rehabilitation / Reconstruction of National Roads with Slip, Slope Collapse and Landslide along BCIR <b>K1264+900 - K1266+000</b> , Agusan Del Norte			Local Program - National Roads and Bridges - National Roads - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects  Rehabilitation / Reconstruction of National Roads with Slip, Slope Collapse and Landslide – along BCIR, <b>K1265+373.30 - K1265+471.30, K1265+507.70 - K1265+675.30, K1265+725.30 - K1265+900</b> , Agusan Del Norte		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Rehabilitation/ Major Repair of Road Slope Protection Structure: <b>0 sq.m.</b>	<b>₱ 53,075,000/</b> Sq.m.	₱ 53,075,000	CW1- Rehabilitation/ Major Repair of Road Slope Protection Structure: <b>7,962.20 sq.m.</b>	<b>₱ 6,665.87/</b> Sq.m.	₱ 53,075,000
EAO	-	₱ 1,925,000	EAO	-	₱ 1,925,000
<b>Total:</b>		<b>₱ 55,000,000</b>	<b>Total:</b>		<b>₱ 55,000,000</b>
<b>Justification:</b> <ul style="list-style-type: none"><li>Quantification of physical target based on approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).</li><li>Change in station limits was made to include locations that require immediate construction of Slope Protection Structure.</li><li>The beginning section at leftside portion K1265+507.70 will continue/link with the completed project funded under GAA 2018 which was undertaken by the Regional Office.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**DIMAS S. SOGUILON, CESO I**  
Undersecretary for Regional Operations in Mindanao

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.3 Ldam/LCA/AVS/DSS

Department of Public Works and Highways  
Office of the Secretary



WIN0G03168