



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

June 25, 2020

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated June 9, 2020 of **DPWH Region XIII Assistant Regional Director NOMER ABEL P. CANLAS**, endorsing the request of **District Engineer NOEL R. OCLARIT, Surigao Del Sur 2<sup>nd</sup> District Engineering Office**, for the **modification** of the project under FY 2020 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300111200340000 Project ID: P00444746MN					
Local Program - National Roads and Bridges - National Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Local Program - National Roads and Bridges - National Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Road Widening - Secondary Roads - Surigao Davao Coastal Rd. K1403+020 - K1406+420, Hinatuan, Surigao del Sur			Road Widening - Secondary Roads - Surigao Davao Coastal Rd. <b>K1437+280 - K1438+476</b> , Hinatuan, Surigao del Sur		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Road Widening/ 1.688 lane-km	P 26,125.592M/ lane-km	P 44,100,000	CW1- Road Widening/ <b>2.392</b> lane-km	<b>P 36 M/km</b> P 18,436.455M/ lane-km	P 44,100,000
EAO	-	P 900,000	EAO	-	P 900,000
Total:		P 45,000,000	Total:		P 45,000,000
Justification:					
<ul style="list-style-type: none"><li>Increase in physical target due to flat terrain.</li><li>Change in stationing due to the overlap of location intended for Road Widening at the Municipality of Hinatuan.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**DIMAS S. SOGUNLON, CESO I**  
Undersecretary for Regional Operations in Mindanao

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary

WINOG03034