



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

06 MAY 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

This has reference to the herein Memorandum dated February 27, 2020 of **DPWH Region IV-B, Regional Director WILFREDO S. MALLARI**, endorsing the request for the approval of **Modification of District Engineer JOSEFINO M. MELGAR, JR., Mindoro Occidental District Engineering Office**, Mamburao, Occidental Mindoro of the project under FY 2020 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300104215617000 Project ID: P00445484LZ					
Local Program			Local Program		
Local Infrastructure Program – Buildings and Other Structures – Multipurpose/ Facilities			Local Infrastructure Program – Buildings and Other Structures – Multipurpose/ Facilities		
Construction of Multi-Purpose Building, Brgy. <u>San Agustin D7</u> , San Jose, Occidental Mindoro			Construction of Multi-Purpose Building, Brgy. <u>San Agustin</u> , San Jose, Occidental Mindoro		
Physical Target	Unit Cost (₱ '000)	Allocation (₱ '000)	Physical Target	Unit Cost (₱ '000)	Allocation (₱ '000)
CW1 – Construction of Multipurpose Building 1 Building	₱ 2,970.00/ Bldg.	₱ 2,970.00	CW1 – Construction of Multipurpose Building 1 Building	₱ 2,970.00/ Bldg.	₱ 2,970.00
EAO	-	₱ 300.00	-	EAO	₱ 300.00
Total:		₱ 3,000.00	Total:		₱ 3,000.00
Justification: <i>No change in target, scope & unit cost.</i> <ul style="list-style-type: none">Modification is sought due to typographical error from “Brgy. San Agustin D7” to Brgy. San Agustin <u>only</u>, since it is the correct location of the project.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
in Visayas, NCR and Region IV-B

For and in the absence of the
Undersecretary for Regional Operations
in Visayas, NCR and Reg. IV-B

Antonio V. Molano, Jr.
ANTONIO V. MOLANO, JR., CESO III
Assistant Secretary

APPROVED/DISAPPROVED:

Mark A. Villar
MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN0F06016