



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

06 MAY 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

This has reference to the herein Memorandum dated February 27, 2020 of **DPWH Region IV-B, Regional Director WILFREDO S. MALLARI**, endorsing the request for the approval of **Modification of District Engineer JOSEFINO M. MELGAR, JR., Mindoro Occidental District Engineering Office**, Mamburao, Occidental Mindoro of the project under FY 2020 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300112200158000 Project ID: P00446467LZ					
Local Program			Local Program		
National Roads and Bridges – National Roads			National Roads and Bridges – National Roads		
Rehabilitation/Reconstruction of Jct MWCR (Sn Isidro) – Penal Colony – Jct Yapang Rd K0306+432 – K0306+ 805 ; K0306+ 876 – K0307+ 301 , Brgy. Batong Buhay, Sablayan, Occidental Mindoro			Rehabilitation/Reconstruction of Jct MWCR (Sn Isidro) – Penal Colony – Jct Yapang Rd K0306+432 – K0306+ 736.94 ; K0306+ 925.62 – K0307+ 294.98 ; K0308+400 – K0308+918 , Brgy. Batong Buhay, Sablayan, Occidental Mindoro		
Physical Target	Unit Cost (₱ '000)	Allocation (₱ '000)	Physical Target	Unit Cost (₱ '000)	Allocation (₱ '000)
CW1 – Rehabilitation/Reconstruction of Concrete Pavement	₱ 11,622.64/ lane km	₱ 27,720.00	CW1 – Rehabilitation/Reconstruction of Concrete Pavement	₱ 11,622.64/ lane km	₱ 27,720.00
2.385 lane km			2.385 lane km		
EAO	-	₱ 280.00	EAO	-	₱ 280.00
Total:		₱ 28,000.00	Total:		₱ 28,000.00
Justification: <i>No change in target, scope & cost.</i>					
• Modification is necessary to correct the station limit from K0306+ 805 to K0306+ 736.94 , K0306+ 876 to K0306+ 925.62 , K0307+ 301 to K0307+ 294.98 and K0308+400 – K0308+918 since the corrected station limit correspond to the given physical target of 2.385 lane km.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
in Visayas, NCR and Region IV-B

For and in the absence of the
Undersecretary for Regional Operations
in Visayas, NCR and Reg. IV-B

ANTONIO V. MOLANO, JR., CESO III
Assistant Secretary

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WINOF06012