



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

MEMORANDUM

FOR : **MARK A. VILLAR**  
Secretary  
This Department

This has reference to the herein Memorandum dated February 26, 2020 of **DPWH Region IV-B Regional Director WILFREDO S. MALLARI**, endorsing the request for the approval of **Modification of District Engineer JOSEFINA T. PANALIGAN**, Marinduque District Engineering Office, Boac, Marinduque, of the project under FY 2020 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 300117206531000</b> <b>Project ID: P00447537LZ</b>  Local Program  Local – Local Roads and Bridges – Local Roads – Local Infrastructure Program  Rehabilitation/Improvement of Brgy. Sayao <u>Roa</u> , Sta 3+191.30 – Sta 3+561, Sta 4+175.10 – Sta 4+660.10, Sta 5+609 – Sta <u>5+699</u> , Mogpog, Marinduque			Local Program  Local – Local Roads and Bridges – Local Roads – Local Infrastructure Program  Rehabilitation/Improvement of Brgy. Sayao <u>Road</u> , Sta 3+191.30 – Sta 3+561, Sta 4+175.10 – Sta 4+660.10, Sta 5+609 – Sta <u>8+345</u> , Mogpog, Marinduque		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 – Rehabilitation of Paved Road / 7.181 lane km.	₱ 8,271.83/ lane km.	₱ 59,400	CW1 – Rehabilitation of Paved Road / 7.181 lane km.	₱ 8,271.83/ lane km.	₱ 59,400
EAO	-	₱ 600	EAO	-	₱ 600
Total:		₱ 60,000.00	Total:		₱ 60,000.00
<b>Justification:</b> <i>No change in physical target &amp; unit cost.</i> <ul style="list-style-type: none"><li>• Modification is necessary to correct the station limit from Sta <u>5+699</u> to Sta <u>8+345</u>, since the corrected station limit correspond to the given physical target of 7.181 lane km.</li><li>• Due to <u>typographical error</u> in project title from "<u>Roa</u>" to "<u>Road</u>".</li></ul>					

Based on evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Operations  
in Visayas, NCR and Region IV-B

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN0F06089