



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the herein Memorandum dated February 26, 2020 of **DPWH Region IV-B Regional Director WILFREDO S. MALLARI**, endorsing the request for the approval of **Modification of District Engineer JOSEFINA T. PANALIGAN**, Marinduque District Engineering Office, Boac, Marinduque, of the project under FY 2020 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300117206533000 Project ID: P00447541LZ					
Local Program			Local Program		
Local – Local Roads and Bridges – Local Roads – Local Infrastructure Program			Local – Local Roads and Bridges – Local Roads – Local Infrastructure Program		
Rehabilitation/Improvement of Sibuyao – Sabong Road, Sta 0+000 – Sta 1+000 , Torrijos, Marinduque			Rehabilitation/Improvement of Sibuyao – Sabong Road, Sta 0+000 – Sta 2+539 , Torrijos, Marinduque		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 – Rehabilitation of Paved Road / 5.078 lane km.	₱ 14,329.46/ lane km.	₱ 72,765.00	CW1 – Rehabilitation of Paved Road / 5.078 lane km.	₱ 14,329.46/ lane km.	₱ 72,765.00
EAO	-	₱ 735.00	EAO	-	₱ 735.00
Total:		₱ 73,500.00	Total:		₱ 73,500.00
Justification: <i>No charge in physical target</i> <ul style="list-style-type: none">Modification is necessary to <u>correct the station limit from Sta 1+000 to Sta 2+539</u>, since the corrected station limit correspond to the given physical target of 5.078 lane km.					

Based on evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
in Visayas, NCR and Region IV-B

For and in the absence of the
Undersecretary for Regional Operations
in Visayas, NCR and Reg. IV-B

Antonio V. Molano, Jr.
ANTONIO V. MOLANO, JR., CESO III
Assistant Secretary

APPROVED/DISAPPROVED:

Mark A. Villar
MARK A. VILLAR
Secretary

3.4 APJ/RRB

Department of Public Works and Highways
Office of the Secretary

WIN0F06112