



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : MARK A. VILLAR
Secretary

This has reference to the herein Memorandum dated February 26, 2020 of DPWH Region IV-B, Regional Director WILFREDO S. MALLARI, endorsing the request for the approval of Modification of District Engineer JOSEFINA T. PANALIGAN, Marinduque District Engineering Office, Boac, Marinduque of the project under FY 2020 General Appropriation Act (GAA), to wit:

to wit,

As per GAA/Original			As Modified		
Project Description					
UACS No. 300117206534000 Project ID: P00447543LZ					
Local Program			Local Program		
Local – Local Roads and Bridges – Local Roads – Local Infrastructure Program			Local – Local Roads and Bridges – Local Roads – Local Infrastructure Program		
Rehabilitation/Improvement of Botilao – Ipil Road, Sta. 0+000 – Sta. 1+000, Sta. Cruz Marinduque			Rehabilitation/Improvement of Botilao – Ipil Road, Sta. 0+000 – Sta. 5+548, Sta. Cruz Marinduque		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 Rehabilitation Paved Road 11.096 lane km	₱ 8,810.61/ lane km	₱ 97,762.50	CW1 Rehabilitation Paved Road 11.096 lane km	₱ 8,810.61/ lane km	₱ 97,762.50
EAO	-	₱ 987.50	EAO	-	₱ 987.50
Total:		₱ 98,750.00	Total:		₱ 98,750.00
Justification:					
• Modification is necessary to correct the station limit from Sta. 1+000 to Sta. 5+548, since the corrected station limit correspond to the given physical target of 11.096 lane km.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



2.6 APJ/RRB