

## MEMORANDUM

FOR

## : MARK A. VILLAR

Secretary

This has reference to the herein Memorandum dated April 24, 2020 of **DPWH Region IV-B**, **Regional Director WILFREDO S. MALLARI**, endorsing the request for the approval of **Modification** of **District Engineer JOSEFINO M. MELGAR**, **JR.**, **Mindoro Occidental District Engineering Office**, Mamburao, Occidental Mindoro of the project under FY 2020 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified			
Project Description						
UACS No. 300117206543000 Project ID: P00447560LZ						
Local Program			Local Program			
Local Roads and Bridges – Local Roads			Local Roads and Bridges – Local Roads			
Construction of Nalbu Road including Bridge, Brgy. Pitogo, Rizal, Occidental Mindoro Sta. 0+000 – Sta. 2+700			Construction of Nalbu Road including Bridge, Brgy. Pitogo, Rizal, Occidental Mindoro Sta. 0+000 – Sta. 2+700			
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)	
CW1 – Construction of Concrete Road 5.369 lane km	₽ 7,375.67/ lane km	₽ 39,600	CW1 – Construction of Concrete Road 5.369 lane km	₽ 7,375.67/ lane km	₽ 39,600	
CW2 – Construction of Bailey, Bridge 85.80 sq.m.	₽ 115.38/ sq.m.	₽ 9,900	CW2 – Construction of Steel Bridge 96.00 sq.m.	₽ 103.13/ sq.m.	₽ 9,900	
EAO	-	<del>₽</del> 500	EAO	-	₽ 0.50 M	
	Total:	₽ 50,000		Total:	₽ 50,000	
sought due	to durability of the second second	the structure since st	on of Bailey Bridge eel bridge will offer a vhich result to change	permanent usable b	ridge unlike Bailey	

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

**ROBERTŐ R. BERNARDO, CESO I** Undersecretary for Regional Operations in Visayas, NCR and Region IV-B

APPROVED/DISAPP	PROVED:
2 v	F
MARK A. VILLAR	
Secretary	Department of Public Works and Highways Office of the Secretary
2.6 APJ/RRB	WIN0F06100