

MEMORANDUM

FOR : MARK A. VILLAR Secretary

This has reference to the herein Memorandum dated April 24, 2020 of **DPWH Region IV-B, Regional Director WILFREDO S. MALLARI**, endorsing the request for the approval of **Modification** of **District Engineer JOSEFINO M. MELGAR, JR., Mindoro Occidental District Engineering Office,** Mamburao, Occidental Mindoro of the project under FY 2020 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
		Project D	escription		_
UACS No. 300117206544000 Project ID: P00447562LZ					
Local Program			Local Program		
Local Roads and Bridges – Local Roads			Local Roads and Bridges – Local Roads		
Construction of road including Bridge, So. Pusog, Brgy. Burgos, Sablayan, Occidental Mindoro Sta. 0+000 – Sta. 2+500			Construction of road including Bridge, So. Pusog, Brgy. Burgos, Sablayan, Occidental Mindoro Sta. 0+000 – Sta. 2+500		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 - Construction of Concrete Road	₽ 693/ lane km	₽ 138.60	CW1 – Construction of Concrete Road 0.200 lane km	₽ 693/ lane km	₽ 138.60
CW2 – Construction of Bailey Bridge 580.80 sq.m.	₽ 84.99/ sq.m.	₽ 49,361.40	CW2 – Construction of Steel Bridge 672.00 sq.m.	₽ 73.45/ sq.m.	₽ 49,361.40
EAO	-	₽ 500	EAO	-	₽ 500
				Total:	₽ 50,000

 Modification of Type of Work from Construction of Bailey Bridge to Construction of Steel Bridge is sought due to durability of the structure since steel bridge will offer a permanent usable bridge unlike Bailey bridge which is only considered to be temporary which result to change in physical target of bridge from 580.80 sq.m. to 672.00 sq.m.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I Undersecretary for Regional Operations in Visayas, NCR and Region IV-B

> Department of Public Works and Highways Office of the Secretary

> > WIN0F06106

APPROVED/DISAPPROVED:

7 MARK A. VILLAR

Secretary