



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

06 MAY 2020
MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

This has reference to the herein Memorandum dated February 21, 2020 of **DPWH Region IV-B, Regional Director WILFREDO S. MALLARI**, endorsing the request for the approval of **Modification of District Engineer JOSEFINO M. MELGAR, JR., Mindoro Occidental District Engineering Office**, Mamburao, Occidental Mindoro of the project under FY 2020 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300117206546000 Project ID: P00447567LZ					
Local Program			Local Program		
Local Roads and Bridges – Local Roads			Local Roads and Bridges – Local Roads		
Concreting of Jct. National Highway – So. Antipolo, Brgy. Mangarin, San Jose, Occidental Mindoro Sta. 0+000 – Sta. 2+700			Concreting of Jct. National Highway – So. Antipolo, Brgy. Mangarin, San Jose, Occidental Mindoro Sta. 0+000 – Sta. 1+628		
Physical Target	Unit Cost (₱ '000)	Allocation (₱ '000)	Physical Target	Unit Cost (₱ '000)	Allocation (₱ '000)
CW1 – Construction of Concrete Road	₱ 10,641.89/ lane km	₱ 34,650.00	CW1 – Construction of Concrete Road	₱ 10,641.89/ lane km	₱ 34,650.00
3.256 lane km			3.256 lane km		
EAO	-	₱ 350.00	EAO	-	₱ 350.00
Total:		₱ 35,000.00	Total:		₱ 35,000.00
Justification: No change in target, scope & unit cost.					
Modification is necessary to correct the station limit from St. 2+700 to Sta 1+628, since the corrected station limit correspond to the given physical target of 3.256 lane km.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
in Visayas, NCR and Region IV-B

For and in the absence of the
Undersecretary for Regional Operations
in Visayas, NCR and Reg. IV-B

[Signature]
ANTONIO V. MOLANO, JR., CESO III
Assistant Secretary

APPROVED/DISAPPROVED:

[Signature]
MARK A. VILLAR
Secretary

2.6 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN0F06010