



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

06 MAY 2020

MEMORANDUM

FOR : MARK A. VILLAR
Secretary

This has reference to the herein Memorandum dated 13 February 2020 of **DPWH Region IV-B Director WILFREDO S. MALLARI**, requesting for the approval of the **Modification** of the project under FY 2020 general Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300111200183000 Project ID: P00449224LZ LOCAL PROGRAM National Roads and Bridges - National Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Widening of Road, Palawan Circumferential Road (S00063PW) K0253+205 - K0255+1004, K0256+175 - K0256+669, K0256+690 - K0258+500, Palawan			LOCAL PROGRAM National Roads and Bridges - National Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Widening of Road, Palawan Circumferential Road (S00063PW) K0252 + 1023 - K0255 + 768, K0255 + 827 - K0255 + 1201, K0256 + 099 - K0256 + 569, Palawan		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Road Widening: 7.51 Lane Km	₱ 12,849.53 / Lane Km	₱ 96,500.00	CW1- Road Widening: 7.51 Lane Km	₱ 12,849.53 / Lane Km	₱ 96,500.00
EAO	-	₱ 3,500.00	EAO	-	₱ 3,500.00
Total:		₱ 100,000.00	Total:		₱ 100,000.00
Justification: <i>No change in target, scope & unit cost.</i> • Modification is necessary due to changes in station limits that needs to be widened and exclude the bridge and approaches.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
in Visayas, NCR and Region IV-B

For and in the absence of the
Undersecretary for Regional Operations
in Visayas, NCR and Reg. IV-B

ANTONIO V. MOLANO, JR., CESO III
Assistant Secretary

APPROVED / DISAPPROVED

MARK A. VILLAR
Secretary

