



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

06 MAY 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

This has reference to the herein Memorandum dated 4 March 2020 of **DPWH Region IV-B Director WILFREDO S. MALLARI**, requesting for the approval of the **Modification** of the project under FY 2020 general Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300111200252000 Project ID: P00449271LZ LOCAL PROGRAM National Roads and Bridges - National Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Preventive Maintenance of Road: Asphalt Overlay of Quezon - Aramaywan K0146+(-150.00) - K0150+289.00 , Palawan			LOCAL PROGRAM National Roads and Bridges - National Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Preventive Maintenance of Road: Asphalt Overlay of Quezon - Aramaywan K0146+(-150.00) – K0147+006 , Palawan		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Preventive Maintenance of Road: Asphalt Overlay : 0 Lane Km	₱ 0 / Lane Km	₱ 48,250.00	CW1- Preventive Maintenance of Road: Asphalt Overlay : 2.492 Lane Km	₱ 19,361.96 / Lane Km	₱ 48,250.00
EAO	-	₱ 1,750.00	EAO	-	₱ 1,750.00
Total:		₱ 50,000.00	Total:		₱ 50,000.00
Justification: <ul style="list-style-type: none">The modification is necessary to reflect the physical target which was not reflected in GAA 2020, thus the allocated fund for the project is only sufficient to cover the 2.492 lane-km net length with a 100mm thickness and at K0146+(-150.00) – K0147+006.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
in Visayas, NCR and Region IV-B

For and in the absence of the
Undersecretary for Regional Operations
in Visayas, NCR and Reg. IV-B

ANTONIO V. MOLANO, JR., CESO III
Assistant Secretary

APPROVED / DISAPPROVED

MARK A. VILLAR
Secretary

2.6 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WINOF05998