



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the herein Memorandum dated February 26, 2020 of **DPWH Region IV-B Regional Director WILFREDO S. MALLARI**, endorsing the request for the approval of **Modification of District Engineer JOSEFINA T. PANALIGAN**, Marinduque District Engineering Office, Boac, Marinduque, of the project under FY 2020 General Appropriation Act (GAA), to wit;

As per GAA/Original		Project Description		As Modified	
UACS No. 300117206532000 Project ID: P00449344LZ					
Local Program		Local Program			
Local – Local Roads and Bridges – Local Roads – Local Infrastructure Program		Local – Local Roads and Bridges – Local Roads – Local Infrastructure Program			
Rehabilitation of Bolo – Pulang Lupa Road, Sta 1+076 – Sta 2+076, Torrijos, Marinduque		Rehabilitation of Bolo – Pulang Lupa Road, Sta 1+076 – Sta 3+991.5, Torrijos, Marinduque			
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 – Rehabilitation of Paved Road / 5.831 lane km.	P 13,582.58/ lane km.	P 79,200.00	CW1 – Rehabilitation of Paved Road / 5.831 lane km.	P 13,582.58/ lane km.	P 79,200.00
EA0	-	P 800.00	EA0	-	P 800.00
Total: P 80,000.00		Total: P 80,000.00			
Justification: • Modification is necessary to correct the station limit from Sta 2+076 to Sta 3+991.5, since the corrected station correspond to the given physical target of 5.831 lane km.					

Based on evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
in Visayas, NCR and Region IV-B

For and in the absence of the
Undersecretary for Regional Operations
in Visayas, NCR and Reg. IV-B
ANTONIO V. MOLANO, JR., CESO III
Assistant Secretary

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary

3.4 APJ/RRB



WIN0F06118