



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY

Manila

April 17, 2021

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 05 April 2021 of DPWH Region IX Director **CAYAMOMBAO D. DIA**, endorsing the request of **OIC – District Engineer ANTONIO A. GONZALES, Zamboanga City District Engineering Office**, for the **modification** of the project under FY 2021 GAA, to wit;

As per GAA/Original				As Modified		
Project Description						
UACS No. 310103100749000 Project ID: P00501735MN						
OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Preventive Maintenance - Tertiary Roads				OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Preventive Maintenance - Tertiary Roads		
Edwin Andrews Airbase Rd - Chainage 0 - Chainage 300				Edwin Andrews Airbase Rd - Chainage 0 - Chainage 250		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost	
CW1- Preventive Maintenance of Road: Asphalt Overlay 0.600 Lane km EAO	₱ 6,608,466.67 / Lane km	₱ 3,965,080.00	CW1- Preventive Maintenance of Road: Asphalt Overlay 0.500 Lane km EAO	₱ 7,783,620.20 / Lane km	₱ 3,891,810.10	
	-	₱ 80,920.00	Excess		₱ 80,920.00	
Total:		₱ 4,046,000.00	Total:		₱ 73,269.90	
Justification:				Total: ₱ 4,046,000.00		
- Decreased in physical target by 0.100 Lane Km from 0.600 Lane Km to 0.500 Lane Km and with change in station limit to compensate with the shortening of length. - Increased in the unit cost due to the inclusion of Anti-Rutting Adhesive (ARA) in Item 310(12): Bituminous Concrete Surface Course per Department Order No. 11, series of 2019: Specification on the Use of Conditional Item 310(12) – Bituminous Concrete Surface Course, Hot-Laid with ANTI-RUTTING ADDITIVE (ARA) - The derived unit cost is based on the approved Program of Work (POW) and Detailed Unit Price Analysis (DUPA).						

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

EUGENIO R. PIPO JR.
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



2.3 mksa/LCA/AVS/ERP

WIN1E02361

Reference Number: IX-092
Project ID: P00501735MN