



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY

Manila

April 17, 2021

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 05 April 2021 of DPWH Region IX Director CAYAMOMBAO D. DIA, endorsing the request of OIC – District Engineer ANTONIO A. GONZALES, Zamboanga City District Engineering Office, for the modification of the project under FY 2021 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310103100752000 Project ID: P00501737MN					
OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Preventive Maintenance - Tertiary Roads			OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Preventive Maintenance - Tertiary Roads		
RT Lim Blvd – K1940 + 2024 – K1940 + 2209			RT Lim Blvd – K1940 + 2056 – K1940 + 2209		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Preventive Maintenance of Road: Asphalt Overlay 0.37 Lane km	₱ 6,608,378.38 / Lane km	₱ 2,445,100.00	CW1- Preventive Maintenance of Road: Asphalt Overlay 0.306 Lane km	₱ 7,722,438.27 / Lane km	₱ 2,363,066.11
EAO	-	₱ 49,900.00	EAO		₱ 49,900.00
Total:		₱ 2,495,000.00	Total:		₱ 2,495,000.00

Justification:

- Decreased in physical target/ increase in unit cost with modified station limits.
- Increased in unit cost due to the inclusion of Anti-Rutting Adhesive (ARA) in Item 310(12): Bituminous Concrete Surface Course per Department Order No. 11, series of 2019: Specification on the Use of Conditional Item 310(12) – Bituminous Concrete Surface Course, Hot-Laid with ANTI-RUTTING ADDITIVE (ARA).
- Change in station limits to compensate the decrease in physical target.
- The derived unit cost is based on the approved Program of Work (POW) and Detailed Unit Price Analysis (DUPA).

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

EUGENIO B. PIPPO JR.
Underscretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



2.3 mksa/LCA/AVS/ERP

WIN1E02438

Reference Number: K-094
Project ID: P00501737MN