



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference
Number: **IX - 041**

Project
ID: **P00501934 MN**

April 16, 2021

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 08 April 2021 of **DPWH Region IX Director CAYAMOMBAO D. DIA**, endorsing the request of **District Engineer REY F. JANOLINO, Zamboanga Sibugay 1st District Engineering Office**, for the **modification** of project under FY 2021 GAA, to wit;

As per GAA/Original		As Modified	
Project Description			
UACS No. 310107100277000 Project ID: P00501934MN		OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads	
Lanao-Pagadian-Zamboanga City Rd - K1726+900 - K1726+950, K1750+600 - K1750+700; K1750+750 - K1750+780, K1751+980 - K1752+020		Lanao-Pagadian-Zamboanga City Rd - K1726+900 - K1726+950, K1750+660 - K1750+780, K1750+709.50 - K1750+740, K1751+980 - K1752+061.50	
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target
CW1- Construction of Road Slope Protection Structure / 3,000.000 sq.m.	₱ 5,880/ sq.m.	₱ 17,640,000	CW1- Construction of Road Slope Protection Structure ✓ 2,249.092 sq.m.
EAO		₱ 360,000	EAO
Total: ₱ 18,000,000		Total: ₱ 18,000,000	
Justification: 15% decrease in target; Decrease in the physical target and with change in station limits due to the following contributing factors:			
• Inclusion of Part F – Bridge Construction/Structural Sheet Piles that constitutes 21.25% of the project cost. • The project also includes miscellaneous structures involving the installation of metal guardrails. • Change in station limits due to the shortening in the physical target. Steep sections where slope protection was necessary, was prioritized.			

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

EUGENIO R. RIPO, JR.
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1E02445