



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This has reference to the herein memorandum dated 12 March 2021 of **DPWH Regional Director NERIE D. BUENO, CESO III, DPWH Region VIII**, endorsing the request for the approval of the **Modification of Eusebio T. Culas, District Engineer, Leyte 5<sup>th</sup> District Engineering Office**, Baybay City, Leyte, of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No.</b> 310207100155000 <b>Project ID:</b> P00504962VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development - Off-Carriageway Improvement - Primary Roads			Network Development - Off-Carriageway Improvement - Primary Roads		
Ormoc-Baybay-Southern Leyte Bdry Rd - K1056+179 - K1056+419			Ormoc-Baybay-Southern Leyte Bdry Rd - <b>K1038+(-732) - K1038+(-332)</b>		
Physical Target	Unit Cost (P'000)	Allocation	Physical Target	Unit Cost (P'000)	Estimated Cost
CW1- Off-Carriageway Improvement: Shoulder Paving/Construction: 720.00 square meters	₱ 4.900/ square meter	₱ 3.528 M	CW1- Off-Carriageway Improvement: Shoulder Paving/Construction: 1,200.00 square meters	₱ 2.940 / square meter	₱ 3.528 M
EAO		₱ 0.072 M	EAO		₱ 0.072 M
Total:		₱ 3.60 M	Total:		₱ 3.60 M

**JUSTIFICATION:**

Change of station limits from K1056+179 - K1056+419 to - K1038+ (-732) - K1038+ (-332) to prioritize road section that needs off-carriageway improvement, thus, increase in physical target and consequently decrease in unit cost.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Operations  
in Visayas, NCR and Region IV-B

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2-6 APJ/RRB

Department of Public Works and Highways  
Office of the Secretary



WIN1F06180