

Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

OFFICE OF THE SECRETARY

Manila

MEMORANDUM

FOR

MARK A. VILLAR

Secretary

This Department

This refers to the memorandum dated 05 March 2021 of **DPWH Region VI Director LEA N. DELFINADO, CESO III,** endorsing the request for Project Modification of **District Engineer RANDOLFO A. MELOSANTOS,** Capiz 1st District Engineering Office, requesting for the approval of the **Modification** of the project under FY 2021 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310202100853000					
Project ID: P0050	14909V5				
ORGANIZATIONAL OUTCOME 1: Ensure Safe			ORGANIZATIONAL OUTCOME 1: Ensure Safe and		
and Reliable National Road System			Reliable National Road System		
Network Development Program - Road Widening			Network Development Program - Road Widening -		
- Secondary Roads			Secondary Roads		
Maayon-Jct Bailan Rd - K0125 + 713 - K0127 + 000			Maayon-Jct Bailan Rd - K0121 + 274 - K0121 + 738 , K0125 + 351 - K0127 + 000		
000			+ /30, N0125 + 3		Estimated
Physical Target	Unit Cost (P '000)	Allocation (P'000)	Physical Target	Unit Cost (P '000)	Cost (P'000)
CW1- Road	18,802.76 /		CW1- Road	11,507.75 /	
Widening:	lane km	49,000.00	Widening:	lane km	49,000.00
2.606 lane km			4.258 lane km	\$ 23 M	S
EAO		1,000.00	EAO	PC 62 1-1	1,000.00
	Total:	50,000.00		Total:	50,000.00
Justification: 63, 39 % delvon in Myrish Try					

Modification is sought due to an additional 2.252 lane km unwidened road sections resulting to an adjustment in the station limits and increase in physical target from 2.606 lane km to 4.258 lane km and decrease in unit cost per lane km.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I Undersecretary for Operations In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

2.6 APJ/RRB

Department of Public Works and Highways
Office of the Secretary

AV-10-202164 - 01561