



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number:	VI 035
Project ID:	P00504972VS


MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department


This refers to the memorandum dated 05 March 2021 of **DPWH Region VI Director LEA N. DELFINADO, CESO III**, endorsing the request for Project Modification of **District Engineer RANDOLFO A. MELOSANTOS**, Capiz 1st District Engineering Office, requesting for the approval of the **Modification** of the project under FY 2021 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310202100852000 Project ID: P00504972VS					
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System			ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System		
Network Development Program - Road Widening - Secondary Roads			Network Development Program - Road Widening - Secondary Roads		
Jct Natl Rd Cuartero-Tapulang-Maayon Rd - K0117 + 326 - K0119 + 146			Jct Natl Rd Cuartero-Tapulang-Maayon Rd - K0117 + 286.11 - K0119 + 630.11		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Road Widening: 3.616 lane km	13,550.88 / lane km	49,000.00	CW1- Road Widening: 4.664 lane km	10,506.00 / lane km <i>21. M / km</i>	49,000.00
EAO	-	1,000.00	EAO		1,000.00
Total:		50,000.00	Total:		50,000.00
Justification:					
Modification is sought due to an additional 1.048 lane km unwidened road sections resulting to an adjustment in the station limits and increase in physical target from 3.616 lane km to 4.664 lane km and decrease in unit cost per lane km.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

2.6 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN1F06160