



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Reference Number: **VI 037**  
Project ID: **P00504973VS**

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 05 March 2021 of **DPWH Region VI Director LEA N. DELFINADO, CESO III**, endorsing the request for Project Modification of **District Engineer RANDOLFO A. MELOSANTOS**, Capiz 1<sup>st</sup> District Engineering Office, requesting for the approval of the **Modification** of the project under FY 2021 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310202100854000 Project ID: P00504973VS					
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System			ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System		
Network Development Program - Road Widening - Secondary Roads			Network Development Program - Road Widening - Secondary Roads		
Roxas City-Cagay-Sibaguan-Balijuagan-Cudian-Ivisan Rd - K0108 + 203 - K0108 + 887			Roxas City-Cagay-Sibaguan-Balijuagan-Cudian-Ivisan Rd - K0108 + 203 - K0108 + 879		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Road Widening: 1.368 lane km	12,740.00 / lane km	17,428.32	CW1- Road Widening: 1.352 lane km	12,890.77 / lane km	17,428.32
EAO	-	355.68	EAO	23.6 M	355.68
Total:		17,784.00	Total:		17,784.00
Justification:					
1. Modification is sought due to an adjustment in the station limits to prioritize unwidened road sections.					
2. Decrease in physical target from 1.368 lane km to 1.352 lane km due to the inclusion of Reinforced Concrete Box Culvert (RCBC), grouted riprap, paved shoulders, and curb & gutter (precast).					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Operations  
In Visayas, NCR and Region IV-B

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary