



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number:	VI 003
Project ID:	P00504984VS

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 24 February 2021 of **DPWH Region VI Director LEA N. DELFINADO, CESO III**, requesting for the approval of the **Modification** of the project under the FY 2021 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310202100712000 Project ID: P00504984VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development - Road Widening - Secondary Roads			Network Development - Road Widening - Secondary Roads		
Passi-Sn Rafael-Lemery-Sara Rd - K0092 + 565 - K0095 + 886			Passi-Sn Rafael-Lemery-Sara Rd - K0092 + 364 - K0095 + 886		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Road Widening: 6.654 lane km	16,887.50 / lane km	112,369.425	CW1- Road Widening: 7.056 lane km	15,515.08 / lane km	109,474.425
			ROW Acquisition: 35,280 square meters	0.082 / square meter	2,895.00
EAO	-	4,075.575	EAO	-	4,075.575
Total:		116,445.00	Total:		116,445.00
Justification:					
1. Modification is sought due to the adjustment in station limits to include additional unwidened road sections which resulted to the increase in physical target from 6.654 lane km to 7.056 lane km and decrease in unit cost per lane km.					
2. ROW Component was already identified for payment of affected lots, structures, and utilities.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.6 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN1F06250