



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference
Number: **VIII-062**
Project ID: **P00505026VS**

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the herein Memorandum dated March 5, 2021 of **DPWH Region VIII Director NERIE D. BUENO, CESO III**, endorsing the request for the approval of the **Modification** of **Arnaldo R. Bonifacio, District Engineer, Leyte 4th District Engineering Office**, Ormoc City, Leyte, of the project under FY 2021 general Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310207100152000 Project ID: P00505026VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development – Off-Carriageway Improvement-Primary Roads			Network Development – Off-Carriageway Improvement-Primary Roads		
Off-Carriageway Improvement: Shoulder Paving/ Construction – Ormoc-Baybay-Southern Leyte Bdry. Rd – K1013+968 – K1015+355			Off-Carriageway Improvement: Shoulder Paving/ Construction – Ormoc-Baybay-Southern Leyte Bdry. Rd – K1014+249 – K1015+100		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1-Off-Carriageway Improvement: Shoulder Paving/ Construction: 3,492.500 Square Meters	₱ 3.92/ Square Meter	₱ 13,690.600	CW1-Off-Carriageway Improvement: Shoulder Paving/ Construction: 3,621.5 Square Meters	₱ 3.78036/ Square Meter	₱ 13,690.600
EAO		₱ 279.400	EAO		₱ 279.400
Total:		₱ 13,970.00	Total:		₱ 13,970.00
JUSTIFICATION:					
Change in station limits from K1013+968 – K1015+355 to K1014+249 – K1015+100 to specify the exact location of the project that needs off-carriageway improvement, thus, an increase in physical target and consequently decrease in unit cost.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

24 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN1F06260