



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **VIII-052**
Project ID: **P00505027VS**

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the herein Memorandum dated March 5, 2021 of **DPWH Region VIII Director NERIE D. BUENO, CESO III**, endorsing the request for the approval of the **Modification** of **Arnaldo R. Bonifacio, District Engineer, Leyte 4th District Engineering Office**, Ormoc City, Leyte, of the project under FY 2021 general Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310207100153000 Project ID: P00505027VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development – Off-Carriageway Improvement-Primary Roads			Network Development – Off-Carriageway Improvement-Primary Roads		
Off-Carriageway Improvement: Shoulder Paving/ Construction – Palo-Carigara-Ormoc Rd – K0993+186 – K0994+030			Off-Carriageway Improvement: Shoulder Paving/ Construction – Palo-Carigara-Ormoc Road, K0993+186 – K0994+070; K0995+859 – K0996+062		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
Off-Carriageway Improvement: Shoulder Paving/ Construction: 2,135 Square Meters	₱ 3.92/ Square Meter	₱ 8,369.20	Off-Carriageway Improvement: Shoulder Paving/ Construction: 2,135.80 Square Meters	₱ 3.91853/ Square Meter	₱ 8,369.20
EAO		₱ 170.80	EAO		₱ 170.80
Total:		₱ 8,540.00	Total:		₱ 8,540.00
JUSTIFICATIONS:					
1. Change in station limits to specify the exact location of the project that needs off-carriageway improvement.					
2. Station limits are added to address the areas that needs paving of shoulder for the safety of the travelling public.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.4 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN1F06289