Reference
Number:

Project ID:

P00505028VS

VIII-053

5

Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND H OFFICE OF THE SECRETARY Manila

MEMORANDUM

FOR

MARK A. VILLAR Secretary This Department

This has reference to the herein Memorandum dated March 5, 2021 of DPWH Region VIII Director NERIE D. BUENO, CESO III, endorsing the request for the approval of the Modification of Arnaldo R. Bonifacio, District Engineer, Leyte 4th District Engineering Office, Ormoc City, Leyte, of the project under FY 2021 general Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
		Project D	Description		
UACS No. 310207 Project ID: P0050					
001: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development – Off-Carriageway Improvement-Primary Roads			Network Development – Off-Carriageway Improvement-Primary Roads		
Off-Carriageway Improvement Shoulder Paving/Construction – Palo-Carigara-Ormoc Rd – K0994+345 – K0995+344		Off-Carriageway Improvement Shoulder Paving/Construction = Palo=Carigara=Ormoc Road, K0994+345 – K0995+344; K0995+344 – K0995+859			
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
Off-Carriageway Improvement: Shoulder Paving/ Construction: 2,500 22 Square Meters	+ 3.92/ Square Meter	₽ 9,800.00	Off-Carriageway Improvement: Shoulder Paving/ Construction: 2,500.50 Square Meters	₽ 3.91921/ Square Meter	₽ 9,800.00
EAO		₽ 200.00	EAO		₽ 200.00
Total: ₽ 10,000.00 Total:				₽ 10,000.00	

JUSTIFICATION:

Station limits are added to address the areas that needs paving of shoulder for the safety of the travelling public, hence, this modification.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R/ BERNARDO, CESO I Undersecretary for Operations In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR Secretary

Department of Public Works and Highways Office of the Secretary

WIN1F06225

2.6 APJ/RRB