



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **VIII 076**
Project ID: **P00505031VS**

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the herein Memorandum dated March 5, 2021 of **DPWH Region VIII Director NERIE D. BUENO, CESO III**, endorsing the request for the approval of the **Modification of Arnaldo R. Bonifacio, District Engineer, Leyte 4th District Engineering Office, Ormoc City, Leyte**, of the project under **FY 2021** general Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310201100777000 Project ID: P00505031VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development – Road Widening – Primary Road			Network Development – Road Widening – Primary Road		
Road Widening – Palo-Carigara-Ormoc Rd – K0988+060.11 – K0989+073			Road Widening – Palo-Carigara-Ormoc Road – K0988+060 – K988+560		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1-Road Widening: 1.00 Lane Km.	₱ 17,186.26/ Lane Km	₱ 17,186.260	CW1-Road Widening: 1.00 Lane Km.	₱ 17,186.26/ Lane Km	₱ 17,186.260
EAO		₱ 350.740	EAO	₱ 344.4	₱ 350.740
Total:		₱ 17,537.00	Total:		₱ 17,537.00

JUSTIFICATION:

Modification is requested to due to change in station limits from K0988+060.11 – K0989+073 to K0988+060 – K988+560 to avoid overlapping of project funded under FY 2021 GAA.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.6 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN1F06216