



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number:	VI 009
Project ID:	P00505087VS

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 24 February 2021 of **DPWH Region VI Director LEA N. DELFINADO, CESO III**, requesting for the approval of the **Modification** of the project under the FY 2021 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310201100663000 Project ID: P00505087VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development- Road Widening - Primary Roads			Network Development- Road Widening - Primary Roads		
Bacolod North Rd - K0118 + 531 - K0120 + 611			Bacolod North Rd - K0118 + 531 - K0119 + 714		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Road Widening: 4.146 lane km	22,908.86 / lane km	94,980.125	CW1- Road Widening: 2.378 lane km	35,519.95/ lane km <i>71M/km</i>	84,466.45
			ROW Acquisition: 11,890 square meters	0.884 / square meter	10,513.675
EAO	-	3,444.875	EAO	-	3,444.875
Total:		98,425.00	Total:		98,425.00
Justification: 1. Modification is sought due to adjustment in the station limits to prioritize unwidened road sections. The decrease in physical target from 4.146 lane km to 2.378 lane km is due to voluminous earthworks and provision of reinforced concrete pipe culverts and stone masonry to protect the road from erosion since the project traverses a rolling terrain. Attached is a Certification for Reasonableness of Cost dated February 24, 2021. 2. ROW Component was already identified for payment of affected lots, structures, and utilities.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

