



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Reference Number:	VI 049
Project ID:	P00505090VS

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 05 March 2021 of **DPWH Region VI Director LEA N. DELFINADO, CESO III**, endorsing the request for Project Modification of District Engineer **ABRAHAM C. VILLAREAL**, Negros Occidental 1<sup>st</sup> District Engineering Office, requesting for the approval of the **Modification** of the project under the FY 2021 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310201100661000 Project ID: P00505090VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development Program - Road Widening - Primary Roads			Network Development Program - Road Widening - Primary Roads		
Bacolod North Rd - K0090 + 328 - K0091 + 457			Bacolod North Rd - K0090 + 332 - K0091 + 461		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Road Widening: 2.368 lane km	16,184.74 / lane km	38,325.458	CW1- Road Widening: 2.368 lane km	15,853.00 / lane km	37,539.90
ROW Acquisition: 22,496 sq.m	0.963 / sq.m	21,658.943	ROW Acquisition: 22,496 sq.m	0.998 / sq.m	22,444.50
EAO	-	2,175.60	EAO	-	2,175.60
Total:		62,160.00	Total:		62,160.00
Justification:					
Modification is sought due to an adjustment in the station limits to avoid overlapping with the road sections funded under the FY 2020 GAA. The adjustment of ROW component cost is based on computed quantities for payment of affected structures, properties, and utilities.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Operations  
In Visayas, NCR and Region IV-B

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN1F06339