



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference
Number: **V1 072**

Project
ID: **P00505092VS**

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 05 March 2021 of **DPWH Region VI Director LEA N. DELFINADO, CESO III**, endorsing the request for Project Modification of District Engineer **ABRAHAM C. VILLAREAL**, Negros Occidental 1st District Engineering Office, requesting for the approval of the **Modification** of the project under the FY 2021 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310203100472000 Project ID: P00505092VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development - Road Widening - Tertiary Roads			Network Development - Road Widening - Tertiary Roads		
Jct New Sagay-Old Sagay Rd - K0085 + 361 - K0085 + 675			Jct New Sagay-Old Sagay Rd - K0084 + 601 - K0085 + 055 , K0085 + 361 - K0085 + 675, K0087 + 783 - K0087 + 978		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Road Widening: 0.628 lane km	45,153.34 / lane km	28,356.30	CW1- Road Widening: 0.628 lane km	17,814.95 / lane km	11,187.791
-	-	-	CW2- Reconstruction to Concrete Pavement: 1.20 lane km	P35.6 M/km 8,627.92 / lane km	10,353.509
-	-	-	ROW Acquisition: 6,813.80 sq.m	P17.2 M/km 1.00 / sq.m	6,815.00
EAO	-	578.70	EAO	-	578.70
Total:		28,935.00	Total:		28,935.00
Justification:					
1. The modification is sought due to reduced unit cost of CW1 resulting to the inclusion of CW2 (Reconstruction to Concrete Pavement) to prioritize the reconstruction of deteriorated road sections which resulted to the adjustment in the station limits.					
2. ROW Component was already identified for payment of affected lots, structures, and utilities.					


Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1F06338