



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference
Number: **VI 048**
Project
ID: **P00505093VS**

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 05 March 2021 of **DPWH Region VI Director LEA N. DELFINADO, CESO III**, endorsing the request for Project Modification of District Engineer **ABRAHAM C. VILLAREAL**, Negros Occidental 1st District Engineering Office, requesting for the approval of the **Modification** of the project under the FY 2021 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310208100363000 Project ID: P00505093VS					
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System			ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System		
Network Development Program - Off-Carriageway Improvement - Secondary Roads			Network Development Program - Off-Carriageway Improvement - Secondary Roads		
Bacolod Silay Airport Access Rd - K0008 + (-774) - K0012 + 685			Bacolod Silay Airport Access Rd - K0008 + (-774) - K0010 + 134		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Off-Carriageway Improvement: Construction of Bike Lanes: 13,682.50 sq.m	2.74 / sq.m	37,549.68	CW1- Off-Carriageway Improvement: Construction of Bike Lanes: 6,229.32 sq.m	6.03 / sq.m	37,549.68
EAO	-	766.32	EAO	-	766.32
Total:		38,316.00	Total:		38,316.00
Justification: <i>54% decrease in physical target</i> Modification is sought due to the decrease in physical target from 13,682.50 sq.m to 6,229.32 sq.m due to voluminous quantities for embankment, provision of drainage structures (RCPC, concrete manholes, storm drains) and concrete curb, sprigging, and solar LED street lights for road safety resulting to an adjustment in the station limits. Attached is a Certification for Reasonableness of Cost dated March 1, 2021. <i>(Please adopt Neg 8 formula)</i>					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1F06113