-	

1

Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGH OFFICE OF THE SECRETARY

Reference Number:

VI-126

Project ID: P00505098VS

Manila

MEMORANDUM

FOR

MARK A. VILLAR Secretary This Department

This refers to the memorandum dated 8 April 2021 of **DPWH Region VI Director LEA N. DELFINADO, CESO III,** endorsing the request for Project Modification of District Engineer **GENARO M. PANGANIBAN**, Negros Occidental 4th District Engineering Office, requesting for the approval of the **Modification** of the project under the FY 2021 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
70		Project D	escription		
UACS No. 3102021 Project ID: P0050	00868000 5098VS				
OO1: Ensure Safe and Reliable National Road System		OO1: Ensure Safe and Reliable National Road System			
Network Development - Road Widening - Secondary Roads		Network Development - Road Widening - Secondary Roads			
Jct Sp Enrique-Ponter K0039 + 000 - K0039	vedra By-Pass	Rd –	Jct Sn Enrique-Pontev K0039 + 000- K0039	vedra By-Pass Ro + 310	-
Physical Target	Unit Cost (₱'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (₱'000)
CW1- Road Widening: 0.650 lane km	21,091.11 / lane km	13,709.22	CW1 Road Widening: 0.620 lane km	15,586.87 / Jane km	9,663.86
	-	-	ROW Acquisition: 4,045.36 sq.m	1.00 / sq.m	4,045.36
EAO	-	279.78	EAO	-	279.78
		13,989.00		Total:	13,989.00

Justification:

Modification is sought due to the adjustment in station limits and decrease in physical target from 0.650 lane km to 0.620 lane km due to the inclusion of ROW Component for payment of affected lots, structures, and utilities.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I Undersecretary for Operations In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR Secretary

2.6 APJ/RRB

Department of Public Works and Highways Office of the Secretary