



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference
Number:

VI-143

Project ID: P00505099VS

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 12 April 2021 of **DPWH Region VI Director LEA N. DELFINADO, CESO III**, endorsing the request for Project Modification of District Engineer **GENARO M. PANGANIBAN**, Negros Occidental 4th District Engineering Office, requesting for the approval of the **Modification** of the project under the FY 2021 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310202100866000 Project ID: P00505099VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development - Road Widening - Secondary Roads			Network Development - Road Widening - Secondary Roads		
Don Jorge Araneta-Ayungon-Yungue-Gurrea-La Carlota City Rd - (S00208NR) Chainage 2900 - Chainage 5150			Don Jorge Araneta-Ayungon-Yungue-Gurrea-La Carlota City Rd - (S00208NR) Chainage 2900 - Chainage 4150		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Road Widening: 4.50 lane km	10,888.89 / lane km	49,000.00	CW1- Road Widening: 2.50 lane km	15,797.60 / lane km	39,494.00
-	-	-	ROW Acquisition: 9,506 sq.m	1.00 / sq.m	9,506.00
EAO	-	1,000.00	EAO	-	1,000.00
Total:		50,000.00	Total:		50,000.00
Justification:					
Modification is sought due to the adjustment in chainage limits and decrease in physical target from 4.50 lane km to 2.50 lane km due to the provision of drainage and slope protection structures (RCPC, Grouted Riprap), and the inclusion of ROW Component for payment of affected lots, structures, and utilities. Attached is a Certification for Reasonableness of Cost dated April 8, 2021.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1B01170