



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **VI-121**
Project ID: **P00505101VS**


MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 8 April 2021 of **DPWH Region VI Director LEA N. DELFINADO, CESO III**, endorsing the request for Project Modification of District Engineer **GENARO M. PANGANIBAN**, Negros Occidental 4th District Engineering Office, requesting for the approval of the **Modification** of the project under the FY 2021 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310208100364000 Project ID: P00505101VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development - Off-Carriageway Improvement - Secondary Roads			Network Development - Off-Carriageway Improvement - Secondary Roads		
Jct Bagonawa-La Castellana-Isabela Rd - K0043 + 575 - K0044 + 345			Jct. Bagonawa- La Castellana- Isabela Rd- K0043 + 575 - K0044 + 320		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Off-Carriageway Improvement: Shoulder Paving / Construction: 1,542.00 sq.m	2.94 / sq.m	4,533.48	CW1- Off-Carriageway Improvement: Shoulder Paving / Construction: 1,775.44 sq.m	2.55 / sq.m	4,533.48
EAO	-	92.52	EAO	-	92.52
Total:		4,626.00	Total:		4,626.00
Justification:					
Modification is sought due to additional 233.44 sq.m of paved shoulders resulting to the adjustment in station limits, increase in physical target from 1,542 sq.m to 1,775.44 sq.m, and decrease in unit cost per sq.m.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1F06519