



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number:	VIII-123
Project ID:	P00505105VS

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the herein memorandum dated 01 March 2021 of **DPWH Regional Director NERIE D. BUENO, CESO III, DPWH Region VIII**, endorsing the request for the approval of the **Modification of Lino Francisco C. Gonzalez, District Engineer, Tacloban City District Engineering Office, Tacloban City, Leyte**, of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310203100489000 Project ID: P00505105VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development - Road Widening - Tertiary Roads			Network Development - Road Widening - Tertiary Roads		
Tigbao-Sta Fe-San Miguel Rd - K0903+641-K0904+195, K0907+209-K0907+581			Tigbao-Sta Fe-San Miguel Rd - K0903+641-K0904+195		
Physical Target	Unit Cost (P'000)	Allocation	Physical Target	Unit Cost (P'000)	Estimated Cost
CW1 Road Widening: 1.872 Lane Km	P 14,336.68/ lane km	P 26.83828M	CW1 Road Widening: 1.128 Lane Km	P 23,792.80/ lane km	P 26.83828M
EAO		P 0.547720M	EAO	P 47.4 M	P 0.547720M
Total:		P 27.386M	Total:		P 27.386M
Justification: 39% decrease in target. Station limits K0907+209-K0907+581 were omitted due to insufficient fund to cover the increase in unit cost and subsequently decrease in physical target in view of the inclusion of construction of slope protection and drainage structure in the scope of work of station limits K0903+641-K0904+195 See Cert. of Cost Reasonableness a					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

3.4 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN1F06562