



Department of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number:	V1 008
Project ID:	P00505106VS

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 24 February 2021 of **DPWH Region VI Director LEA N. DELFINADO, CESO III**, requesting for the approval of the **Modification** of the project under the FY 2021 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310111100266000 Project ID: P00505106VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads			Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads		
President Corazon C. Aquino Ave. - (S00558PN) Chainage 000 - Chainage 1233.5			President Corazon C. Aquino Ave. - (S00558PN) Chainage 549 - Chainage 1203		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 - Construction of Drainage Structure along Road: 2,467 lineal meters	3.52 / lineal meter	8,685.00	CW1 - Construction of Drainage Structure along Road: 654 lineal meters	13.28 / lineal meter	8,685.00
EAO	-	315.00	EAO	-	315.00
Total:		9,000.00	Total:		9,000.00
Justification: 73% decrease in target; Use of structural concrete per PWD.					
Modification is sought due to decrease in physical target from 2,467 lineal meters to 654 lineal meters and change in chainage limits since the original allocation of the project was ₱ 141.00 Million in the FY 2021 National Expenditure Program (NEP) ; however, upon the issuance of the FY 2021 General Appropriations Act (GAA), the allocation for the said project was significantly reduced to only ₱ 9.00 Million without any changes in the chainage limits and physical target; thus, the modification is being requested. Attached is a Certification for Reasonableness of Cost dated February 24, 2021.					
Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.					

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.6 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN1F06360