



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **VIII-125**
Project ID: **P00505109VS**

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the herein memorandum dated 01 March 2021 of **DPWH Regional Director NERIE D. BUENO, CESO III, DPWH Region VIII**, endorsing the request for the approval of the **Modification of Lino Francisco C. Gonzalez, District Engineer, Tacloban City District Engineering Office, Tacloban City, Leyte**, of the project under FY 2021 General Appropriation Act (GAA), to wit;

(GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310110100238000 Project ID: P00505109VS OO1: Ensure Safe and Reliable National Road System Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads Daang Maharlika LT - K0905+077-K0905+423, K0905+453-K0905+982, K0906+000-K0906+261, K909+333-K909+371			OO1: Ensure Safe and Reliable National Road System Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads Daang Maharlika (S00022LT) - K0909+260-K0910+000, K0909+377- K0909 + 415, K0909+ 549-K0909+573		
Physical Target	Unit Cost (P'000)	Allocation	Physical Target	Unit Cost (P'000)	Estimated Cost
CW1- Construction of Drainage Structure along Road: 1174 Lineal Meter	₱ 10.097/ lineal m	₱11.854080M	CW1- Construction of Drainage Structure along Road: 386 Lineal Meter	₱ 30.710/ lineal m	₱11.854080M
EAO		₱ 0.241920M	EAO		₱ 0.241920M
Total:		₱ 12.096M	Total:		₱ 12.096M
Justifications: <i>67 to decrease in target</i> 1. Changed in station limits to prioritized road section that needs immediate drainage structure to address the flooding in the area. 2. Decrease in physical target was due to change of design of drainage structure from RCPC (910mm dia.) to RCBC (1.80mx1.50m) and including concrete reblocking in the scope of works, copy attached is Certificate of Reasonableness of Cost Estimate for your reference and guidance.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.6 APJ/RRB

Department of Public Works and Highways
Office of the Secretary

