



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **IVB-048**
Project ID: **P00505126LZ**

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

This has reference to the herein Memorandum dated 25 March 2021 of **DPWH Region IV-B, OIC-Regional Director YOLANDA L. TANGCO, CESO IV**, endorsing the request for the approval of **Modification of District Engineer NAPOLEON S. FAMADICO, Mindoro Occidental District Engineering Office**, Mamburao, Occidental Mindoro of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310209100313000 Project ID: P00505126LZ Network Development Program Off-Carriageway Improvement – Tertiary Roads Jct MWCR (Sn Isidro)-Penal Colony-Jct Yapang Rd - K0307+318 - K0307+535, K0307+604 - K0310+049			Network Development Program Off-Carriageway Improvement – Tertiary Roads Jct MWCR (Sn Isidro)-Penal Colony-Jct Yapang Rd - K0310+547 – K0312+149, K0312+602 – K0313+690		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 – Off-Carriageway Improvement: Shoulder Paving / Construction 10,458 sq.m.	₱ 2,695.05/ sq.m.	₱ 28,184.80	CW1 – Off-Carriageway Improvement: Shoulder Paving / Construction 13,125 sq.m.	₱ 2,147.41/ sq.m.	₱ 28,184.80
EAO	-	₱ 575.20	EAO	-	₱ 575.20
Total:		₱ 28,760.00	Total:		₱ 28,760.00
Justification:					
<ul style="list-style-type: none">Modification is necessary due to change in station limits from K0307+318 - K0307+535, K0307+604 - K0310+049 to K0310+547 – K0312+149, K0312+602 – K0313+690, resulting to an increase in physical target from 10,458 to 13,125 square meters to fully utilize fund allocation and to avoid gap and overlapping.Unit cost presented is within the allowable range set by this department.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

