



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **VIII-055**
Project ID: **P00505129VS**

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the herein Memorandum dated March 5, 2021 of **DPWH Region VIII Director NERIE D. BUENO, CESO III**, endorsing the request for the approval of the **Modification** of **Arnaldo R. Bonifacio, District Engineer, Leyte 4th District Engineering Office**, Ormoc City, Leyte, of the project under FY 2021 general Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310110100233000 Project ID: P00505129VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation – Construction/ Upgrading/ Rehabilitation of Drainage along National Roads – Primary Roads			Asset Preservation – Construction/ Upgrading/ Rehabilitation of Drainage along National Roads – Primary Roads		
Construction of Drainage Structure along Road – Palo-Carigara-Ormoc Rd – K0998+952.05 – K1000+126			Construction of Drainage Structure along Road – Palo-Carigara-Ormoc Road, K0998+952.05 – K1000+126; K1002+303 – K1002+520		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 – Construction of Drainage Structure along Road: 2,265.900 Lineal Meters	₱ 4.32499/ Lineal Meter	₱ 9,800.00	CW1 – Construction of Drainage Structure along Road: 2,269.00 Lineal Meters	₱ 4.31908/ Lineal Meter	₱ 9,800.00
EAO		₱ 200.00	EAO		₱ 200.00
Total:		₱ 10,000.00	Total:		₱ 10,000.00
JUSTIFICATIONS: Station limits are added to address the areas that needs drainage structure to address the flooding in the area, thus, increased in physical target and consequently decreased in unit cost, hence, this modification.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

24 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN1F06298