ARTMENT OF PUBLIC WORKS AND HIGHWAYS OFFICE OF THE SECRETARY Manila

MEMORANDUM

*

MVM -1505

MARK A. VILLAR Secretary This Department

This has reference to the herein memorandum dated 12 March 2021 of **DPWH Regional Director NERIE D. BUENO, CESO III, DPWH Region VIII,** endorsing the request for the approval of the **Modification** of **Eusebio T. Culas, District Engineer, Leyte 5th District Engineering Office**, Baybay City, Leyte, of the project under FY 2021 General Appropriation Act (GAA), to wit;

| | per GAA/Origin | and the second | As | Modified | |
|---|---------------------------|--|--|----------------------|-------------------|
| UACS No. 310 | | Project D | escription | | |
| | L10100235000 0505131VS | | | | |
| 001: Ensure Safe and Reliable National Road System | | | OO1: Ensure Safe and Reliable National Road System | | |
| Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads | | | Asset Preservation - Construction/ Upgrading Rehabilitation of Drainage along National Roads Primary Roads | | |
| Daang Maharlika (LT) - K0965 + 200, K0980 + 981, K0984 + 300, K0994 + 300 | | | Daang Maharlika (LT) - K0975 + 200, K0980 + 981, K0984 + 300, K0994 + 300 | | |
| Physical Target | Unit Cost (P'000) | Allocation | Physical Target | Unit Cost (P'000) | Estimate |
| CW1- Upgrading of Drainage Structure along Road: 48.00 lineal meters | ₽ 118.41667/ lm | ₽ 5.684 M | CW1- Upgrading of Drainage Structure along Road: 71.80 lineal meters | ₽ 79.16435 / | Cost ≁ 5.684 N |
| EAO | | ₽ 0.116 M | EAO | | ∕₽ 0.116 N |
| | Total: | ∕₽ 5.800 M | | Total: | ₽ 5.800 N |
| JUSTIFICATION: | | | | | / |
| DBERTO R. BERN dersecretary for O Visayas, NCR and | perations | | | | |
| 1321111 | 1. 1. | | | | |
| PROVED/DISAP | PROVED: | | | | |
| | .1 | | | | |
| | 2- | | | | |
| cretary | 2- | | | | |
| ARK A. VILLAR cretary APJ/RRB | | Name of the Association | | | |
| cretary | Rghways | | | | |

1EY5-005

N

FOR