



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number:	VIII-101
Project ID:	P00505133VS

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the herein memorandum dated 01 March 2021 of **DPWH Regional Director NERIE D. BUENO, CESO III, DPWH Region VIII**, endorsing the request for the approval of the **Modification of Lino Francisco C. Gonzalez, District Engineer, Tacloban City District Engineering Office, Tacloban City, Leyte**, of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310110100239000 Project ID: P00505133VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads			Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads		
Daang Maharlika (LT) - K0908 + (-797) - K0908 + (-515)			Daang Maharlika (S00022LT) - K0908 +(-830) - K0908 + (-446), K0908+043-K0908+051		
Physical Target	Unit Cost (P'000)	Allocation	Physical Target	Unit Cost (P'000)	Estimated Cost
CW1- Construction of Drainage Structure along Road: 282 Lineal Meter	₱ 27.801/ lineal m	₱7.840000M	CW1- Construction of Drainage Structure along Road: 392 Lineal Meter	₱ 20.000/ lineal m	₱7.840000M
EAO		₱ 0.160000M	EAO		₱ 0.160000M
Total:		₱ 8.000M	Total:		₱ 8.000M
Justification: Adjustment in station limits from K0908 + (-797) - K0908 + (-515) to K0908 + (-830) - K0908 + (-446) to prioritize road sections that requires drainage structure. Furthermore, station limit K0908+043-K0908+051 are added to address the flooding in the area, consequently there is a substantial increase of 110 lineal meters in physical target and decrease in unit cost.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

3.4 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN1F06294