



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: VIII-127
Project ID: P00505136VS

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
Department

This has reference to the herein memorandum dated 01 March 2021 of **DPWH Regional Director NERIE D. BUENO, CESO III, DPWH Region VIII**, endorsing the request for the approval of the **Modification of Lino Francisco, District Engineer, Tacloban City District Engineering Office, Tacloban City, Leyte**, of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310112100262000 Project ID: P00505136VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads			Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads		
Burgos St – (S00031LT) Chainage 000 – Chainage 845			Burgos St – (S00031LT) Chainage 000 – Chainage 688		
Physical Target	Unit Cost (P'000)	Allocation	Physical Target	Unit Cost (P'000)	Estimated Cost
CW1-Construction of Drainage Structure along road: 1,690 Lineal Meters	₱ 13.337/ Lineal Meters	₱ 22.540M	CW1-Construction of Drainage Structure along road: 688 Lineal Meters	₱ 32.761/ Lineal Meters	₱ 22.540M
EAO		₱ 0.460M	EAO		₱ 0.460M
Total:		₱ 23.000M	Total:		₱ 23.000M
Justifications: <i>52% decrease in target.</i> 1. Adjustment in chainage to prioritize road section that needs immediate drainage structure to address the flooding in the area. 2. Decrease in physical target was due to change of design of drainage structure from RCPC (910mm dia.) to RCBC (1.25mx1.50m) and including asphalt overlay with correction in the scope of works, copy attached is Certificate of Reasonableness of Cost Estimate for your reference and guidance.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


ROBERTO R. BERNARDO
Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.6 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN1F06452

the travelling public.