



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number:	VIII-128
Project ID:	P00505137VS

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
Department

This has reference to the herein memorandum dated 24 February 2021 of **DPWH Regional Director NERIE D. BUENO, CESO III, DPWH Region VIII**, endorsing the request for the approval of the **Modification of Lino Francisco C. Gonzalez, District Engineer, Tacloban City District Engineering Office, Tacloban City, Leyte**, of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310112100264000 Project ID: P00505137VS OO1: Ensure Safe and Reliable National Road System Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads Leyte-Samar Rd (via Guintigui-an) – K0904 +467 – K0904 +603			OO1: Ensure Safe and Reliable National Road System Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads Leyte-Samar Rd (via Guintigui-an) – K0904 + 459 – K0904 + 663, K0904 + 513 – K0904 + 536		
Physical Target	Unit Cost (P'000)	Allocation	Physical Target	Unit Cost (P'000)	Estimated Cost
CW1-Construction of Drainage Structure along road: 272 Lineal Meters	₱ 18.014/ Lineal Meter	₱ 4.900M	CW1-Construction of Drainage Structure along road: 227 Lineal Meters	₱ 21.585/ Lineal Meter	₱ 4.900M
EAO		₱ 0.100M	EAO		₱ 0.100M
Total:		₱ 5.000M	Total:		₱ 5.000M

Justifications:

1. Adjustment in station limits to prioritize road section that needs immediate drainage structure to address the flooding in the area.
2. Decrease in physical target was due to inclusion of concrete re-blocking and construction of sidewalk and curb & gutter in the scope of work, copy attached is Certificate of Reasonableness of Cost Estimate for your reference and guidance.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.6 APJ/RRB

Department of Public Works and Highways
Office of the Secretary

WIN1F06678