



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE IV-B
Edsa, Quezon City

Reference Number: **IVB-035**
Project ID: **P00505138LZ**

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

This refers to the memorandum dated March 24, 2021 of **OIC-Regional Director YOLANDA L. TANGCO, DPWH Region IV-B**, endorsing the request for approval of **Modification** of **District Engineer ELENA M. CASTILAN**, Romblon District Engineering Office, the project under FY-2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310202100820000 Project ID: P00505138LZ Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development – Road Widening – Secondary Roads Tablas Circumferential Rd, K0026 + 546.21 – K0026 + 580, K0029 + 000 – K0029 + 765			Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development – Road Widening – Secondary Roads Tablas Circumferential Rd, K0026 + 546.21 – K0026 + 580, K0029 + 000 – K0029 + 682.21		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Road Widening: 1.598 Lane-km	₱ 17,171.46 / Lane-km	₱ 27,440	CW1- Road Widening: 1.432 Lane-km	₱ 19,162.01 / Lane-km <i>₱ 38.16/km</i>	₱ 27,440
EAO	-	₱ 560	EAO	-	₱ 560
Total:		₱ 28,000	Total:		₱ 28,000
Justification: <ul style="list-style-type: none">Modification is sought due to additional safety and health facilities protocols for worker's protection and provision of slope protection/drainage structures that are needed to protect the national road resulting to decrease in physical target and change in station limits from 1.598 lane-km to 1.432 lane-km and K0026+546.21 – K0026+580, K0029+000 – K0029+765 to K0025+546.21 – K0026+580, K0029+000 – K0029+682.21 respectively.Attached is the Certification of Reasonableness of Unit Cost dated March 19, 2021.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1F06186