

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Reference Number: VIII-129

Project ID: P00505138VS

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
Department

This has reference to the herein memorandum dated 01 March 2021 of **DPWH Regional Director NERIE D. BUENO, CESO III, DPWH Region VIII**, endorsing the request for the approval of the **Modification of Lino Francisco C. Gonzalez, District Engineer, Tacloban City District Engineering Office, Tacloban City, Leyte**, of the project under FY 2021 General Appropriation Act (GAA), to wit;

| As per GAA/Original  |                        |            | As Modified  |                        |                |
|--|------------------------|------------|--|------------------------|----------------|
| Project Description  |                        |            |  |                        |                |
| <b>UACS No. 310112100263000</b><br><b>Project ID: P00505138VS</b>  |                        |            |  |                        |                |
| OO1: Ensure Safe and Reliable National Road System   |                        |            | OO1: Ensure Safe and Reliable National Road System   |                        |                |
| Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads   |                        |            | Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads |                        |                |
| Justice Romualdez St - (S00005LT) – Chainage 200 – Chainage 554  |                        |            | Justice Romualdez St - (S00005LT) – Chainage 200 – Chainage 872  |                        |                |
| Physical Target  | Unit Cost (P'000)      | Allocation | Physical Target  | Unit Cost (P'000)      | Estimated Cost |
| CW1-Construction of Drainage Structure along road: 708 Lineal Meters   | P 27.683/ Lineal Meter | P 19.600M  | CW1-Construction of Drainage Structure along road: 672 Lineal Meters   | P 29.166/ Lineal Meter | P 19.600M      |
| EAO  |                        | P 0.400M   | EAO  |                        | P 0.400M       |
| Total:   |                        | P 20.000M  | Total:   |                        | P 20.000M      |
| Justifications: Use of Structural Concrete.  |                        |            |  |                        |                |
| 1. Adjustment in chainage to prioritize road section that needs immediate drainage structure to address the flooding in the area.  |                        |            |  |                        |                |
| 2. Decrease in physical target was due change of drainage dimension <sup>2</sup> from 1.00mx1.00m to 1.25mx1.00m and including asphalt overlay in the scope of work, attached is Certificate of Reasonableness of Cost Estimate for your reference and guidance. |                        |            |  |                        |                |

*See attached Certificate of Cost Reasonableness.*

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO**  
Undersecretary for Operations  
in Visayas, NCR and Region IV-B

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN1F06497