



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
MANILA

Reference Number:	IVB-099
Project ID:	P00505144LZ

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 22 March 2021 of **DPWH Region IV-B, Officer-In-Charge, Office of the Regional Director YOLANDA L. TANGCO, CESO IV** endorsing the request for the approval of **Modification** of **District Engineer ANNIELYN E. PADULLO**, Southern Mindoro District Engineering Office, Dangay, Roxas, Oriental Mindoro of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No.</b> 310202100824000 <b>Project ID:</b> P00505144LZ  OO1: Ensure Safe and Reliable National Road System  Network Development – Road Widening – Secondary Roads  Bongabong – Sagana – Roxas – Sn Aquilino Rd - K0126 + 017 – K0126+553			OO1: Ensure Safe and Reliable National Road System  Network Development – Road Widening – Secondary Roads  Bongabong – Sagana – Roxas – Sn Aquilino Rd - K0125 + 915 – K0126+540		
Physical Target	Unit Cost ( P'000)	Allocation ( P'000)	Physical Target	Unit Cost ( P'000)	Estimated Cost ( P'000)
CW1 – Road Widening 1.072 lane km	₱ 14,809.70 / lane km	₱ 15,876.00	CW1 – Road Widening 1.143 lane km	₱ 13,889.76/ lane km	₱ 15,876.00
EAO	-	₱ 324.00	EAO	₱ 27.6 M / lane km	₱ 324.00
Total:		₱ 16,200.00	Total:		₱ 16,200.00
<b>Justification:</b>  1) Modification is requested due to the increased in physical target from <b>1.072 lane km</b> to <b>1.143 lane km</b> resulted from exclusion of covered drainage canal at left side as requested by the residents along the road section. 2) Change in start limit to provide widening from 3 - 4 lanes and covered drainage canal at right side for the convenient and safe transportation since this section is school zone 3) Adjusted end station limit to provide approach transition projected for widening of Madugo I Br. (B00209MR)					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Operations  
in Visayas, NCR and Region IV-B

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.6 APJ/RRB

Department of Public Works and Highways  
Office of the Secretary



WIN1F06230