



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGH
OFFICE OF THE SECRETARY
Manila

Reference
Number: VIII - 078
Project ID: P06505154VS

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

This has reference to the herein memorandum dated March 4, 2021 of DPWH Regional Director NERIE D. BUENO, CESO III, DPWH Region VIII, endorsing the request for the approval of the Modification of David P. Adongay, Jr., DPA, CESE, District Engineer, Northern Samar 2nd District Engineering Office, Laoang, Northern Samar, of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310105100590000 Project ID: P00505154VS					
Organizational Outcome 1: Ensure Safe and Reliable National Road System			Organizational Outcome 1: Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads			Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads		
Sn Policarpo-Arteche-Lapinig Rd - K0851 + 050 - K0851 + 200, K0851 + 350 - K0851 + 841			Sn Policarpo-Arteche-Lapinig Rd - K0851 + 050 - K0851 + 200, K0851 + 350 - K0852 + 176		
Physical Target	Unit Cost (P'000)	Allocation	Physical Target	Unit Cost (P'000)	Estimated Cost
CW1 - Reconstruction to Concrete Pavement: 1.282 lane km	₱ 22,287.73790 / lane km	₱ 28.572880 M	CW1 - Reconstruction to Concrete Pavement: 1.960 lane km	₱ 14,578.00 / lane km <i>₱ 29 M/km</i>	₱ 28.572880 M
EAO	-	₱ 0.583120 M	EAO	-	₱ 0.583120 M
TOTAL:		₱ 29.156M	TOTAL:		₱ 29.156M
Justification:					
Change of station limits from K0851 + 050 - K0851 + 200, K0851 + 350 - K0851 + 841 to K0851 + 050 - K0851 + 200, K0851 + 350 - K0852 + 176 to include road section that needs pavement reconstruction, thus, the increase in physical target and subsequently decrease in unit cost.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

3.4 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN1F06342