

Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **VI-140**
Project ID: **P00505166VS**

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 26 March 2021 of **DPWH Region VI Director LEA N. DELFINADO, CESO III**, endorsing the request for Project Modification of **District Engineer RANDOLFO A. MELOSANTOS**, Capiz 1st District Engineering Office, requesting for the approval of the **Modification** of the project under FY 2021 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310105100577000 Project ID: P00505166VS					
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System			ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System		
Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads			Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads		
Iloilo East Coast-Capiz Rd - K0118 + 137 - K0118 + 288			Iloilo East Coast-Capiz Rd - K0118 + 137 - K0118 + 288		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Reconstruction to Concrete Pavement: 0.365 lane km	20,523.62 / lane km	7,491.12	CW1- Reconstruction to Concrete Pavement: 0.302 lane km	24,805.03/ lane km \$49.6 M/km	7,491.12
EAO	-	152.88	EAO	-	152.88
Total:		7,644.00	Total:		7,644.00
Justification:					
Modification is sought due to change in physical from 0.365 lane km to 0.302 lane km to reflect the correct chainage length of the station limits. The increase in unit cost per lane km is due to the removal of actual structures and obstructions, structure excavation, curb & gutter (precast) and provision of drainage structure at both sides of the road. Attached is a Certification for Reasonableness of Cost dated March 26, 2021. <i>but up some cost breakdown.</i>					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.6 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN1F06406