



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number:	VI 038
Project ID:	P00505170VS


MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 26 February 2021 of **DPWH Region VI Director LEA N. DELFINADO, CESO III**, endorsing the request for Project Modification of **OIC-District Engineer DENE B. BALDONADO JR.**, Capiz 2nd District Engineering Office, requesting for the approval of the **Modification** of the project under FY 2021 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310105100581000 Project ID: P00505170VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads			Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads		
Capiz-Aklan Rd - K0338 + 972 - K0339 + 765			Capiz-Aklan Rd - K0338 + 972 - K0339 + 888		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Reconstruction to Concrete Pavement: 1.598 lane km	20,511.93/ lane km	32,778.06	CW1- Reconstruction to Concrete Pavement: 1.838 lane km	17,833.55/ lane km 34 M/km	32,778.06
EAO	-	668.94	EAO	-	668.94
Total:		33,447.00	Total:		33,447.00
Justification:					
Modification is sought due to an additional 0.240 lane km deteriorated road sections resulting to an adjustment in the station limits and increase in physical target from 1.598 lane km to 1.838 lane km and decrease in unit cost per lane km.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary