

Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Reference  
Number: VIII - 080  
Project ID: P00505224VS

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This has reference to the herein memorandum dated 26 February 2021 of **DPWH Regional Director NERIE D. BUENO, CESO III, DPWH Region VIII**, endorsing the request for the approval of the **Modification of Ferdinand A. Briones, District Engineer, Biliran District Engineering Office, Naval, Biliran**, of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310102100732000 Project ID: P00505224VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Preventive Maintenance - Secondary Roads			Asset Preservation - Preventive Maintenance - Secondary Roads		
Naval-Caibiran Cross Country Rd - K1029 + 745 - K1029+ 883			Naval-Caibiran Cross Country Rd - K1029 + 745 - K1029+ 849		
Physical Target	Unit Cost (P'000)	Allocation	Physical Target	Unit Cost (P'000)	Estimated Cost
CW1-Preventive Maintenance of Road: Asphalt Overlay : 0.552 Lane Km	₱ 10,700.109/ Lane Km	₱ 5.90646M	CW1-Preventive Maintenance of Road: Asphalt Overlay : 0.416 Lane Km	₱14,198.220/ Lane Km	₱ 5.90646M
EAO		₱ 0.12054M	EAO	₱ 28.2 M/A	0.12054M
Total:		₱ 6.027M			₱ 6.027M
Justification:					
Station limits changed from K1029 + 745 - K1029+ 883 to K1029 + 745 - K1029+ 849 to prioritized road sections that needs immediate preventive maintenance to prevent further pavement deterioration, thus, decreased in physical target and consequently increased in unit cost.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Operations  
in Visayas, NCR and Region IV-B

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

3.4 APJ/RRB

Department of Public Works and Highways  
Office of the Secretary



WIN1F06709

AVM-2682

*Certificate in Recommendation of Unit Cost.*  
*subject to RD*