



DE

OFFICE OF THE SECRETARY
Manila

Reference Number:	VIII 032
Project ID:	P00505227VS

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the herein memorandum dated 02 March 2021 of **DPWH Regional Director NERIE D. BUENO, CESO III, DPWH Region VIII**, endorsing the request for the approval of the **Modification of Johnny M. Acosta, District Engineer, Leyte First District Engineering Office**, Pawing, Palo, Leyte, of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310103100736000 Project ID: P00505227VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Preventive Maintenance - Tertiary Roads			Asset Preservation - Preventive Maintenance - Tertiary Roads		
Kiling-Tanauan-Tabontabon-Julita Rd - K0930 + 594 - K0931 + 363			Kiling-Tanauan-Tabontabon-Julita Rd - K0930 + 594 - K0931 + 184		
Physical Target	Unit Cost (P'000)	Allocation	Physical Target	Unit Cost (P'000)	Estimated Cost
CW1- Preventive Maintenance of Road: Asphalt Overlay 1.538 lane km	P 5,616.840052 / lane km	P 8.63870M	CW1- Preventive Maintenance of Road: Asphalt Overlay 1.180 lane km	P 7,320.932203 / lane km P 14.6M / km.	P 8.63870M
EAO		P 0.17630M	EAO		P 0.17630M
Total:		P 8.815M	Total:		P 8.815M
Justification: Changed of station limits from K0930 + 594 - K0931 + 363 to K0930 + 594 - K0931 + 184 wherein the physical target decreased and the unit cost increased in view of the inclusion of concrete re-blocking in the scope of work, copy attached is Certificate of Reasonableness of Cost Estimate for your reference and guidance.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.6 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN1F06173

LEY1-002